BIOACT 280 Dewax System Historical cost estimate data:

August 1997:

Materials Laboratory 4.3.4.7 (Ruben A. Prado), G. Wallace 6.2.6.225, C. Lynch 6.2.6.225 visited Petroferm, Inc. Two ea. scrap pieces (iron pipes) coated with a thick layer of Cerita 361B Masking Wax were taken to Petroferm for testing/demonstration on wax removal using BIOACT 280. 

July 1998:

Materials Laboratory 4.3.4.7 (Greg Fuqua) issues a Process Specification Guidelines for Shop 62722 plating wax removal using BIOACT 280 process developed by Petroferm Inc. and Dextrex Corp.

Guidelines call for multiple rinsing (using either 2 or 3 hot water rinse tanks) in addition to a hot water Pre-Wash and a BIOACT 280 Cleaner Tank. 

October1998:

DETREX CORP: Price quote of $ 163,885.00 for a four tank system (All tanks 4’ x 4’ x 10’)

One (1) Hot water Pre-wash, One (1) BIOACT 280, One (1) 1st. Hot Water Rinse, One (1) 2nd Hot Water Rinse. Installation (also by Dextrex) quoted separately @ $29,805.00 including unload, rig & spot equipment, any assembly/reassembly of equipment, make-up water piping connections, overflow piping to collection site,

all electrical service connections to within 10 ft. of service. Also all electrical interconnects between tank units & components. Insulated steam piping supply & return from steam supply header within 20 ft. of project site, All exhaust hoods & ductwork for interconnect system to existing duct main trunk within 20 ft.

Total turnkey price: $193, 690.00 Did NOT include any “closed loop” waste water overflow collection tanks @ basement. Also, did NOT include any special tank mounting/structural foundations (both customer responsibility). Quote included test & acceptance @ Mfg., start-up/shut-down assistance, safety reviews, and Std. Warranty.

January 2000:

Lewis Taylor of Code 631.51 issues F-072380 (Phase I) to hire A&E to design & develop Drawings for installation of a four tank Dewax system in Bldg 794. Included was overhead hoists, floor & support mods and removal of old ventilation ductwork. Est. costs was $25,000.00

Lewis Taylor of Code 631.51 also issues F-072391(Phase II) to purchase & install a four tank dewax system including agitation & heating @ est. cost of $215,000.00. Also included in F-form was Site Preparation est. @ $160,000. Site Prep to include removal of old tank B-1 and B-2, extending overhead hoist, floor support structures modifications. Total F-form cost estimate was $375,000.00

June 2000: 

NAS PWC provides a TF-11633-9 Cost Estimate of $51,117.00 for Modification & Installation of a four tank system using AJT & Associates as the prime A&E. This TF-1 estimate assumes NADEPJAX provides the four tanks.

October 2001:

DEXTREX CORP provided NADEPJAX  with a revised price quote for their original (1998) four tank system. System price went up to $198,600.00. This time with no installation. (Assumed by customer NADEP). An estimated installation cost would have been around $36,350 (based on the 1998 costs)

November 2001:

Ray Leone/Jesse Richie issue 1st. Revision to original F-072391 to reduce scope & cost. Going from four to three tank “open loop” system discharging to HWWTP # 3 after pre-treating waste water @ B.794) and having NADEP Plant Maintenance 6.3.3 fabricate/modify & install tanks & support equipment and NAS PWC Contractor extend overhead hoist monorail. This reduced scope F-form rev. was estimated @ $96,500 but was never sent for approval/implement.

January 2002 to :

Ray Leone/Jesse Richie  issued a 2nd Revision to 1st. Revision F-072391 and went to a “closed loop” three tank system by installing waste water collection tanks @ basement & re-circulating water back to process tanks on demand as make-up water. This 2nd. Rev. F-form was estimated @ $98,500.

Plant maintenance 6.3.6 was tasked to fabricate & install/modify all 316 SS tanks, relocate Tank E-7 to re-use as 3-bay rinse tank, tank insulation, heating & support structures, purchase & install of basement waste water collection tanks, pumps, filters & accessories. Also design & manufacture of ventilation Hoods & ductwork.

February 2002:

Ray Leone/Jesse Richie issue F-073971 to modify/extend existing Tank B-2 @ Bldg 794 & use it as BIOACT Line Tank #2 of 3. Included was the steam coils & ventilation Hoods. Total cost estimate was $8,000. 

June 2002:

Ruben Laureano (6314) issues F-074288 to remove old degreaser tank B-1 in way of new BIOACT Hot water Pre-Wash Tank # 1. Cost to remove was @ $11,500.00

August 2002:

Mike Clarke 6316 designed the ventilation hoods for BIOACT tanks # 1 & 2.  Est. Cost quote was $2,721.00 for tank # 1 and $1,812.00 for Tank # 2. Only the Tank #2 hood was ultimately built & installed.

June-July 2003:

BIOACT project is transferred from 6315 (Leone/Richie)  to 6314 (Ulrich/Laureano). A preliminary package is developed by 6314 and sent to Environmental 8.7 Jacob Deeb for review. 

David Schaefer/Lou Wolff add the BIOACT monorail extension as part of the overall Bldg 794 weight handling equipment upgrades & overhaul contract sponsored by NAVFAC NCC Naval Crane Center.

March 2004:

AJT & Associates provides a budgetary price quote of $380,000.00 for turnkey design, build & install of the 3 tank BIOACT line. Add to that quote the 10% DSC Richmond contractual service fee $38,000.00 for a grand total of $418,000.00

